
TRIGG COUNTY PROJECT DEVELOPMENT BOARD 
 
Minutes of meeting held on March 8, 2006 AT 4:00 P.M. at Trigg County 
Courthouse Annex, Main Street, Cadiz, Kentucky 42211 
 
Members present: 
Berlin Moore, County Judge Executive; Kevin Stroud, Fiscal Court 
Representative; Pam Perry, Circuit Court Clerk; Bill Cunningham, Circuit Judge; 
Dolores Smith AOC Representative; Woody Woodall, Kentucky Bar Association 
Representative. 
 
Others Present were:  Vance Mitchell, AOC Project Manager; Dennis Arthur, 
Project Architect for CMW, inc.; Cindy Sholar with Renaissance; Alan Watts, 
WKDZ; Eric Snyder and Cindy Mitchell, Cadiz Record; Randy Clark, Sheriff; 
Larry Davis with Harshaw Trane; Charlie Collier with Century 21; Buddy Gish and 
Stan Humphries. 
 
The meeting was called to order by Judge Berlin Moore who explained that Kevin 
Stroud would be present but was running a little late and since a quorum was 
present, the meeting would convene. 
 
Motion by Woody Woodall and seconded by Pam Perry that the January 2006 
and February 2006 minutes, copies of which have been reviewed by all 
committee members, be approved.  By unanimous vote, the minutes were 
accepted and approved by the board. 
 
Judge Moore asked Vance Mitchell to bring the committee up to date.  Vance 
stated he had answered all written questions submitted by Buddy Gish at the 
February meeting and had them ready for Mr. Gish.  Judge Moore advised Mr. 
Gish that the county carried its insurance through KACO. 
 
Vance then advised the committee that the architect would give his site reviews 
for the committee to prioritize sites.  Through a misunderstanding, the architect 
had not looked at any sites and did not have a report to give at this time. 
 
Vance advised that the project oversight board at the AOC would be meeting in 
March and he would give the board a status report on this project.  He stated that 
Dennis Arthur, Architect and Chris Bowling, Financial Advisor would also give a 
report to that board.     
 
Judge Moore advised the committee that he had signed on behalf of the fiscal 
court, the Resolution of the Fiscal Court to finance construction of a courthouse 
for district and circuit courts and it had been filed in the county court clerk’s office.  
Vance advised that financing is moving along and should be ready in a couple of 
weeks.  Berlin advised that the Fiscal Court would hire a bond attorney when the 
contract for the project is signed. 



 
Berlin Moore advised that the Fiscal Court had set a price of $250,000.00 for the 
courthouse property.  He advised the figure was based on what it would cost to 
move and relocate the Sheriff’s Department and 911 Dispatch Center.  He 
assured the committee if the cost was less to relocate these agencies then the 
figure assigned would be less. 
 
Judge Moore went over the sites that had been proposed to the committee as 
follows: 
 

1) Site two blocks below the present courthouse; 
 

2) Present courthouse site; 
 

3) Lower block from Jefferson Street to Montgomery Street; 
 

4) 2 acres located out by Minit Mart; 
 

5) Property proposed for sale by Bob Rose; 
 

6) Lakota Drive property – not in city limits; 
 

7) Property offered by Tim Futrell on 139 S  - not in city limits; 
 

8) Bypass location; 
 
Vance Mitchell read from Court of Justice Project Guidelines, which states that 
first consideration for location of any judicial center must be adjacent to the 
present courthouse or in downtown area.  In the event nothing is available then 
sites outside of downtown can be considered. 
 
Judge Moore directed the secretary to prepare a list of all sites offered or 
recommended and send the list to all committee members, the architect and the 
press. 
 
Judge Cunningham pointed out that the committee, at this time, should only look 
at the sites that fit the requirements read by Vance.  Architect, Dennis Arthur and 
Judge Moore agreed they will get together and look at the sites.  Judge 
Cunningham suggested the committee prioritize the sites now and then have the 
architect look at only those sites instead of incurring additional expense for sites 
that do not meet the criteria of the Court of Justice Guidelines.  Vance agreed 
that the committee could prioritize now and have architect evaluate only those 
selected.  He further instructed the committee there could be no more than three 
sites selected. 
 



On motion by Judge Cunningham and seconded by Kevin Stroud, the present 
courthouse site was selected as site #1.  Motion passed by unanimous vote. 
 
On motion by Woody Woodall and seconded by Judge Cunningham, the lower 
(last) block located at the W. end between Jefferson and Montgomery Streets 
was selected as site #2.  Motion passed by unanimous vote. 
 
Cindy Mitchell from Cadiz Record addressed the committee and stated that she 
thought the committee should look at the Lakota Property.   Buddy Gish stated 
he thought the property should be where growth can happen.  It was the thought 
of the committee that the Lakota Property did not have sewer on that property 
and anyone offering property for the site would have to make sure the property 
had basic utilities installed.   Cindy Mitchell stated she felt the committee should 
check that out instead of assuming utilities were not in place.  At this point, 
Woody Woodall reminded the committee, because of the AOC guidelines Vance 
had read, that they have to look at downtown sites first, and further stated that a 
public hearing had already been held and any sites the public wanted the 
committee to look at were presented at that meeting. 
 
Motion by Woody Woodall and seconded by Judge Cunningham that in light of 
the AOC guidelines, the committee go with the two sites identified.  By 
unanimous vote of the committee, the motion passed. 
 
Judge Moore advised the committee that financing would be available after the 
budget passes on April 15th.  Vance told the committee that AOC would 
reimburse the county for the site evaluation tests. 
 
Woody Woodall inquired as to the status of the contract with the architect.  Vance 
Mitchell advised it is still at the AOC in the process of being approved.  It goes 
first to Facilities Manager, then to the Office of the General Counsel and then to 
the Director’s Office.  It is in that process but has not been completed. 
 
Berlin Moore asked if anyone else wanted to address the committee.   
 
Larry Davis made a brief statement of interest in doing work on this project and 
plans to work with architect on supplying heating/air-conditioning systems.   
 
Buddy Gish expressed several concerns about over-runs, warranties and things 
that might go wrong with the project.  Vance Mitchell explained that there is an 
allowance of 10% for any unforeseen things that could happen that would cause 
an overrun of the budgeted amount - things no one can know until they get to 
that point.  He advised that out of 20 projects funded in 2000, only 4 went over 
budget.  Dennis explained that a warranty of one year exists on the building 
which is written into the contract.  He further explained that various items that go 
into the construction have different warranties such as the roof which will have a 
30 year warranty.   



 
Cindy Sholar wanted the committee to clarify and explain that this building is a 
state building, housing the courts and state who pays the maintenance and 
utilities.  Vance stated it is a state office building, housing the courts.  He 
explained that the state pays for maintenance and utilities on the building.  The 
taxpayers in Trigg County only pay for the building through any state taxes they 
pay - not through county taxes. 
 
Dennis gave the committee a chart setting out spaces proposed in the building 
for the committee to review and discuss at the next meeting. 
 
Motion was made by Pam Perry, seconded by Dolores Smith for adjournment.  
By unanimous vote, the meeting was adjourned at 5:10 p.m. 
 
 
 
 
 
  


